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DURHAM

| l Rental Site Prep and Infrastructure

1869 « Approximately 95% complete.

| * Remaining tasks include paving of
Dapartment Chestnut Street, fine grading the
Sue22 balance of the Rolling Hills site,
F 919.560.4060 construction of sedimentation control

basin and preparation and submittal of
as-built drawings. A mid-August
submittal is anticipated.

Durham- Where great things happen www.durhamnc.gov



DURHAM

| l Multi-Family Rental Construction

1869 * Unprecedented rainy weather has added pressure to the
TV OrMEDICRE construction schedule with the most significant impact

| being a delay in completing the foundation for Building 2.
bomiment T+ Given delays with Building 2 and its additional
207 E Main Street construction complexity, the Building mix is being revised
Durhem. NC 27701 in order to meet the 12/31/13 deadline.
F919.560.4090 * Previous accelerated schedule: Buildings 1, 2, 6, 7, 8,

11 and 12.

* Revised accelerated schedule: Buildings 1, 3, 5, 6, 7, 8,
9,10, 11 and 12.

Durham- Where great things happen www.durhamnc.gov
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DURHAM Homeownership Site Prep and

| Infrastructure

1869  Notice to proceed issued to D.H. Griffin
on 7/15 with a 120-day completion

Deparment " timeframe.

Sue22 » Model home site to be delivered by mid

F $16.560.4090 to late August.

* All acquisition and relocation
associated with homeownership
development completed
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Homeownership Pre-Sales

More than 90 individuals have completed a pre-sales
registration form based on their interest in purchasing a
home in Southside. Those who have indicated an
interest in assistance from the City, Duke or NCHFA
have been advised to begin the application process.

A “meet the builders” forum is planned for early August
to provide prospective homebuyers with the opportunity
to review house plans and pricing.

“The Bungalows at Southside” tentatively selected as the
marketing name.

Both homebuilders, B. Wallace Design and Construction
and Andrew Roby General Contractor, anticipate
entering into pre-sales contracts in order to have multiple
starts when all lots become available in late November.

www.durhamnc.gov




DURHAM

| I Home Construction

1869  Final plat being readied for submission
and subsequent recordation to provide

Deparment " for conveyance of lots to homebuilders.

Sute 2200

Durham, NC 27701

P 919.560.4570 .

 Based on November lot delivery to

builders, initial home closings and
occupancy by new owners anticipated
in late March or early April 2014

Durham- Where great things happen www.durhamnc.gov




DURHAM

| I Financial Update

e No changes to anticipated project

| budget. Line item budgets and YTD
Oaparment expenditures are presented in the

807 E. Main Street . .

Suite 2:200 following slide
Durham, NC 27701

P 919.560.4570

F 919.560.4090
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Southside Expenditures Rolling Projections FY 2012-2018

56 Southside East Site Prep. & Infrastructure Phase |
57 Southside East Site Prep/Infrastructure Phase |
59SS E Section 108 Debt Service (Int. only until FY 16)
60Southside East MBS Loan Phase |

61Southside East MBS Loan Phase |

62Southside East MBS Phase | Loan

63 Southside East Phase Il Rental Infrastructure

64 Southside East Phase Il Rental Infrastructure
65Southside East Phase Il Rental Infrastructure

66 Southside East Balance of Infrastructure

67 Southside East Balance of Infrastructure
68Southside East MBS Loan Phase Il

69Southside East MBS Loan Phase Il

73SS West Beamon/Piedmont Assemblage Acquisition
74 Southside West Acqu. of Homeownership Sites
75Southside West A&E Services

76 Southside West Homeownership Site Prep & Infr.
77 Southside W est Homeownership Site Prep & Infr.
78Southside West Site Prep & Infrastructure

79 Southside West Site Prep/Infrastructure
80Southside West Homeowner Incentives

81 Southside West Homeownership Loans
82Southside West Homebuyer Assistance

83 Southside West Self-Help Acquisition Fee

84 Southside West Tenant Relocation

85Southside West Public Services

86 Southside West Rehab/Replacement Housing

87 Southside W est Rehab/Replacement Housing
88Southside Rental Rehab - Piedmont Project
90SS West Section 108 Debt Service (Int. only until FY 16)
92 Southside West Targeted Acquisition

93 Southside West Demolition

94 Southside West Demolition

FY12 Actuals Unexpended FY13 Actuals Unexpended
Funding Source FY 12 (6/30/13) Budget FY 13 6/30/13 Budget FY 15 Total

CDBG108  § - $ -8 - $ 5400392 $ 3,889,972 $§ 1,510,420 $ $ - $ $ $ $ 5,400,392
BOND PI $ - $ -8 - $ 600,000 $ 600,000 $ - $ $ - $ $ $ $ 600,000
CDBG $ - $ -8 - $ 68250.00 $ 1,357.09 $§ 66,893 $ $ 133,250.00 $ $ $ $ 1,709,500
BOND PI $ 998,300 $ 998,300 _$ $ 1,277,961 $ 687,942 $ 590,019 $ $ - $ $ $ $ 2,276,261
HOME $ 600,000 $ 600,000 $ - $ 1,202,744 $ 1,202,744 _$ $ $ - $ $ $ $ 2,033,739
NSP 3 $ - $ -8 - $ 950,000 $ 950,000 $ - $ $ - $ $ $ $ 950,000
CDBG108  § - $ -8 - $ - $ -$ - $ $ - $ $ $ $ 135,585
CDBG $ - $ -8 - $ 100,000 $ -$ 100,000 $ $ - $ $ $ $ 700,000
BOND PI $ -8 - $ -8 -8 -3 -8 $ -8 $ $ $ 260,000
CDBG $ - $ -8 - $ - $ -$ - $ $ 612,981 $ $ $ $ 612,981
BOND PI $ - $ -8 - $ - $ -$ - $ $ 387,019 $ $ $ $ 526,902
HOME $ - $ -8 - $ - $ -$ - $ $ 811,324 $ $ $ $ 2,608,470
BOND PI $ -8 - $ -8 -8 -3 -8 $ -8 $ $ $ 591,530
CDBG108  § - $ -8 - $ 1,000,000 $ 954,911 $ 45,089 $ $ - $ $ $ $ 1,000,000
CDBG108  § - $ -8 - $ 1,600,000 $ 1,597,690 $ 2,310 $ $ - $ $ $ $ 1,600,000
BOND PI $ 218650 $ 107,405 $ 111,245 $ 210,000 7$0,842 $ 139,158 $ $ - $ $ $ $ 428,650
CDBG108  § - $ -8 - $ 664,023 $ -$ 664,023 $ $ - $ $ $ $ 664,023
BOND PI $ -8 - $ -8 -8 -3 -8 $ -8 $ $ $ 128,776
CDBG $ 346,307 $ -8 346,307 $ 500,000 $ -$ 500,000 $ $ 227,019 $ $ $ $ 1,413,326
DFS $ - $ -8 - $ 462,000 7$,724 $ 454,276 $ $ 375,000 $ $ $ $ 837,000
HOME $ 684,019 $ -8 684,019 $ 197,975 $ -$ 197,975 $ $ - $ $ $ $ 981,724
HOME $ 300,000 $ -8 300,000 $ 200,000 $ -$ 200,000 $ $ - $ $ $ $ 700,000
CDBG $ - $ -8 - $ 100,000 $ -$ 100,000 $ $ 103,568 $ $ $ $ 583,999
BOND PI $ - $ -8 - $ 125,000 $ 125,000 $ - $ $ - $ $ $ $ 125,000
BOND PI $ - $ -8 - $ 250,000 $ 216,537 $ 33,463 $ $ - $ $ $ $ 250,000
CDBG $ 50,000 $ 39,832 $ 10,168 $ 50,000 $ -$ 50,000 $ $ - $ $ $ $ 150,000
CDBG $ 300,000 $ 272,521 $§ 27,479 $ 197,825 f4,544 $ 153,281 $ $ - $ $ $ $ 567,567
DFS $ - $ -8 - $ - $ -$ - $ $ 246,516 $ $ $ $ 500,000
DFS $ -8 - $ -8 -8 -3 -8 $ -8 $ $ $ 300,000
CDBG $ - $ -8 - $ 36,750 2$98 $ 36,452 $ $ 71,750 $ $ $ $ 920,500
DFS $ - $ -8 - $ 450,000 $ 316,030 $ 133,970 $ $ - $ $ $ $ 450,000
NSP1 $ 145346 $ 145,346 $ - $ - $ -$ - $ $ - $ $ $ $ 145,346
DFS $ -9 -8 -3 84,654 $ 57,712 $ 26,942 $ $ -3 $ $ $ 84,654
$3642622 $ 2,163,405 $ 1,479,217 $ 15727574 $ 10,723,303 $ 5,004,271 $ 3,140,135 $§ 2,968,427 $ $ $ $ 30,235,925

$ 30,235,925



DURHAM

| I National Night Out

1869 Southside is the official kick-off location for
National Night Out on August 6. The
pesarmen " @vent will be held from 4:30 p.m. to 6:30
Y e p.m. at 900 South Street. A tent will be
e provided. Both of the selected
homebuilders will participate in the
event.

Durham- Where great things happen www.durhamnc.gov



